

COMMUNITY PLAN 2017 - NEXT STEPS - PROGRESS REPORT – JANUARY 2019

ACTIONS	COMMENTS
1. Parish Council to take advice from Highways on traffic and speeding issues. Contact: Jill Wardle and Kate Beacham	ONGOING: Awaiting SCC signage improvements – now expected before April 2019.
2. Parish Council to consider options/costs for additional noticeboard(s) in village. Contact: Jill Wardle	ACTION COMPLETE: Discussed by PC during FY18/19 budget/precept discussion Jan 18 - agreed not to purchase additional NB at this time due to high costs.
3. Support Editor in developing trial new-style Parish Newsletter (inc more news, advice, etc) linked to Website pages – get feedback from village on contents, format and costs. Contact: Jill Wardle	ACTION COMPLETE: New format/content published in February 2018.
4. Support Webmaster in co-ordinating new pages for the village website (eg Parish Paths, environmental matters inc litter-picking) and linking to Newsletter production. Contact: Jill Wardle	ONGOING: Webmaster and Parish Paths Liaison Officer designing new pages for Parish Paths
5. Establish village on-line forum (either on Facebook or website). Contact: Jill Wardle	ONGOING: Webmaster designing a forum on the website
6. Prepare annual Village Handbook / Welcome Pack. Contact: Jill Wardle	ONGOING - link to Website development
7. Learn more about Community-Led housing initiatives and report back to Parish Council. Contact: Gary Smith	NO PROGRESS: Await development of SSDC Local Plan.
8. Learn more about charging for electric cars and report back to Parish Council. Contact: Jill Wardle	ONGOING: investigation in hand
9. Publish link to Isle Valley Community bus for the services to Langport/Taunton on the website and in the newsletter: Contact Kate Beacham	ACTION COMPLETE: Details published on website, Stable, noticeboard, newsletter and email.
10. Publish link to Isle Valley Community bus for service from Isle Brewers to Strode College Street (during term time) on website and newsletter: Contact Kate Beacham	ACTION COMPLETE: Details published on website, Stable, noticeboard, newsletter and email.
11. Check with Police on how to stop cold calling and revitalise Neighbourhood Watch Scheme (NWS). Contact: Kate Beacham	ONGOING: K Beacham recruiting and co-ordinating NWS volunteers and Cold Calling Scheme. First NHW scheme in Ganges Close. Limits for Cold Calling Zone to be discussed with Police.
12. Establish a Lead Co-ordinator and supporting team to develop the Emergency Plan. Contact: Pip Brett	ONGOING: O Howard co-ordinating.
13. Support the Village Hall Management Committee in investigating online booking with tier charging, WiFi installation and Hallmark quality accreditation (via CCS Community Buildings Officer). Contact: Laura Howard	ONGOING. Agreed by VHMC that WiFi is not a priority at present.
14. Support the Playing Fields Management Committee in advertising facilities on website, providing easier access to the MUGA, and establishment of a village cricket team. Contact: Pip Brett.	ONGOING. Attempts to establish village cricket team unsuccessful in 2018.
15. Investigate (taking advice from SSDC and CCS) the formation of Community Support Network and report back to the Parish Council. Contact: Pip Brett	FURTHER ACTION ON HOLD as CCS Village Agent now in place for the village.
16. Parish Council to conduct a Parish poll on the installation, maintenance and operation of a defibrillator. Contact: Pip Brett	ACTION COMPLETE: survey distributed to every household; 14% response; 4 Jun 18 PC meeting resolved that it did not have a clear mandate at this time for this expenditure.